**GOVERNMENT OF ANDHRA PRADESH**
**ABSTRACT**

Water Resources Department - BRR Vamsadhara Project – Phase-II of Stage-II Investigation, Deign, Estimation and Formation of Earth Dam for Hiramandalam of BRR Vamsadhara Project – Net additional financial implication due to variation in quantities in the work of "Formation of earth dam for Hiramandalam Reservoir of BRR Vamsadhara Project" - Administrative sanction for an amount of Rs. 11,03,63,646/- (Rupees Eleven Crores Three Lakhs Sixty Three Thousand Six Hundred and forty six only) - Accorded - Orders - Issued.

---

**WATER RESOURCES (Proj.I) DEPARTMENT**

**G.O.RT.No. 596** **Dated: 16-12-2020**

**Read :-**

From the Chief Engineer, North Coast, Visakhapatnam Lr.No. CE/NC/ VSP/DEE1/AEE10 /HLM 1599 Vol 38/ 128 Govt Dt: 28.09.2020.

*****

**ORDER**:

In the reference read above the Chief Engineer, North Coast while explaining the circumstances and requested the Government to consider the net additional financial implication due to variation in quantities for an amount of Rs. 11,03,63,646/- calculated with IBM SSR and after applying tender discount @ 15.83% in the work of "Formation of earth dam for Hiramandalam Reservoir of BRR Vamsadhara Project".

2. Government after careful examination of the proposal of the Chief Engineer, North Coast and as recommended by the State level Standing Committee in its meeting held on 28.08.2020 hereby accord sanction of payment of net additional financial implication due to variation in quantities of Rs.11,03,63,646/- (Rupees Eleven Crores Three Lakhs Sixty Three Thousand Six Hundred and forty six only) calculated with IBM SSR and after applying tender discount @ 15.83% for the work of "Formation of earth dam for Hiramandalam Reservoir of BRR Vamsadhara Project", subject to incorporating all the changes in the R.E. with reformulated S.S.R. wherever necessary.

3. The Chief Engineer, North Coast shall take necessary action accordingly.

4. This order issues with the concurrence of the Finance (FMU.WR.II) Department, vide their U.O.No. FIN01-FMU0MRAS(WR2)/303/2020-FMU-WR-II Computer No: 1285884, Dated 26-11-2020.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**ADITYA NATH DAS**
**SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To
The Chief Engineer, North Coast, Visakhapatnam,
**Copy To:**
The Accountant General, A.P, Hyderabad,
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada,
The Director of Works & Accounts, Vijayawada,
Finance (FMU-WR II) Department,
File No: ICD01-MJIR0IC25/54/2020-PROJECTS-I (C.No**:** 1250260)
SF/SC

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**